

## April 3<sup>rd</sup> 2018


- Continued work on centralizer
- Discuss early stages of purchasing equipment
- Meet with ME on centralizer and discuss thoughts/ concerns



*ME working on centralizer meet to discuss progression*

## April 5<sup>th</sup> 2018

- Create an outline for purchases
- Deviate who will inquire what products/equipment



*Outline for phases to complete SLP*

**April 23<sup>rd</sup> 2018**

- Shipment for Acrylic pipe comes in



*8'' OD acrylic pipe 5' section*

**April 27<sup>th</sup> 2018**

- Shipment for metal base comes in
- Mark segments for future cuttings/ welding
- 



*Metal rods, legs and sheets for SLP base*

April 30<sup>th</sup> 2018

- Present SLP project in Senior Design Expo

