

January 23rd 2018

- Kick off meeting
- Review of the project objectives

January 30th 2018

- Visited the planned lab area for the SL to be hosted.
- Measured dimension of the housing for the Slurry Loop
- Determine the dimension of the SL
- Creation of calendar of events
- Continue researching previous similar projects